



Iowa's Living Roadways community visioning timing & deadlines

Phase	Activity	Timing	Deliverables/Outcomes	Deadline
 Steering Committee Orientation	Virtual Kickoff Local Geography Mapping Website Training	Oct Nov Dec-Jan	Process knowledge Annotated map Trained website editors	Oct 31 Nov 30 Jan 15
 Inventory Analysis	Bioregional Assessment Transportation Inventory Focus Groups Survey	Jan-April Feb-April Nov-April Nov-Feb	StoryMap & boards Annotated map & analysis Data analysis boards Report & boards	April 30 April 30 April 15 March 31
 Review of Assessments	Review of Assessments Meeting	May-June	Completed community assessment boards	June 15
 Performance Objectives	Performance Objectives Meeting	May-June	Locations & functions of new transportation elements/enhancements	June 30
 Design Workshop	Design Workshop	May 15-June	Community engagement & communication about new transportation enhancements	June 30
 Plan Review	Plan Review Meeting	July	Draft design concepts	July 31
 Plan Presentation	Plan Presentation to the Public	Aug-Sept	Final design boards	Sept 30
 Feasibility Report	Feasibility Report Meeting	Sept-Oct	Report with cost opinions	Oct 15
 Implementation Planning	Implementation Planning Meetings	Sept-Oct	Action plan for project completion	Oct 15
 Celebration	ILR Celebration	Nov	Complete digital archive	Date of Event