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Implementation and Action Plan

The ILR Community Visioning Program is just the beginning of the 
planning and design process for implementation of projects that 
contribute to an enhanced quality of life in Corning. It is the design 
team’s intent to continue providing Corning with professional 
consulting services for significant future development and 
enhancement of community resources.

Expertise from a team of allied professions may be needed 
to successfully design and implement several of the identified 
improvement projects. A landscape architecture consultant is 
best suited to lead and manage the design process. This helps 
ensure that the community’s goals are fully integrated into the 
improvement projects. An architect, civil engineer, electrical 
engineer, and structural engineer can all be managed with 
subconsultant agreements under the landscape architect’s 
prime agreement with the city.

It is recommended that project implementation be 
approached using the following basic action plan:

Grant Funding Opportunities Legend

Schedule monthly steering committee meetings, confirm 
understanding scope and estimated costs of identified 
projects, and prioritize the top three projects for design 
refinement and implementation.

Determine the most practical first project for 
implementation and identify all applicable and eligible grant 
funding opportunities. 

Utilizing Community Visioning deliverables and assistance 
from Trees Forever and a landscape architect, submit 
application(s) for eligible and related grant programs.

Upon a successful grant application and securing 
funding, develop a schedule for project design, bidding, 
and construction, and select and execute a contract with a 
landscape architect as the lead design consultant.

Reassess top three priority projects based on grant 
application success and repeat Tasks 2 - 4 for a 
second project.

Iowa DNR REAP
open space, parks, trails

Iowa Economic Development Authority
main street, green infrastructure

The Wellmark Foundation
food nutrition, healthy environments

Iowa Department of Transportation
accessibility, trails, roadside vegetation

Historical and Cultural Affairs
preservation, signage, art

Keep Iowa Beautiful
garden tools, site furniture, paint

Environmental Protection Agency
education, brownfields, innovation

Trees Forever
plantings, trees, education

Year 1

Year 2

Moville map highlighting the Community Visioning Project Areas - Not to Scale.

Example of a  landscape construction 
document for a meditation garden.

Example of a schematic landscape 
plan for a meditation garden.
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RE: DTL. 2/L700
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MESH REINFORCEMENT.
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GENERAL NOTES

1.  ALL SITE AND UTILITY INFORMATION SHOWN IS BASED
UPON INFORMATION AVAILABLE AT THE TIME OF DESIGN.
VERIFY ALL SITE CONDITIONS, ELEVATIONS, UTILITY
LOCATIONS AND DIMENSIONS INCLUDING NEW
IMPROVEMENTS PRIOR TO COMMENCEMENT OF WORK.
NOTIFY OWNER REPRESENTATIVE OF ANY DISCREPANCIES
OR IRREGULAR CONDITIONS.

2.  CONTRACTOR SHALL PROTECT ALL SITE
IMPROVEMENTS AND UTILITIES.  DAMAGE OCCURRING
DURING AND AS A RESULT OF CONSTRUCTION SHALL BE
REPAIRED/REPLACED BY THE CONTRACTOR AT NO
INCREASE IN CONTRACT PRICE.

LANDSCAPE NOTES

1.  LANDSCAPE CONTRACTOR SHALL COMPLY WITH ALL
PROVISIONS AND SECTIONS OF THE SPECIFICATIONS.

2.  THE LANDSCAPE CONTRACTOR SHALL VERIFY
CONTOURS AND SITE CONDITIONS BEFORE PROCEEDING
WITH WORK.

3.  THE LANDSCAPE CONTRACTOR SHALL BE RESPONSIBLE
TO SEED AND RESTORE ALL DISTURBED AREAS BACK TO
ORIGINAL OR FINISH GRADE ELEVATIONS, INCLUDING
EQUIPMENT MATERIAL STORAGE AREA AND STAGING
AREAS ADJACENT TO SITE.

4.  THE LANDSCAPE CONTRACTOR SHALL COORDINATE
WORK WITH ALL OTHER TRADES.

5.  ALL EXISTING PLANTS SHOWN ON PLAN ARE IN
APPROXIMATE LOCATIONS.  ADJUST NEW PLANTING BED
AND TREE LOCATIONS TO AVOID CONFLICT WITH
EXISTING PLANTINGS. CONTRACTOR TO COORDINATE
WITH OWNER'S REPRESENTATIVE AND LANDSCAPE
ARCHITECT ON ANY NECESSARY ADJUSTMENTS.

6.  ALL EXCESS MATERIALS RESULTING FROM LANDSCAPE
WORK SHALL BE LEGALLY DISPOSED OF OFF SITE BY THE
LANDSCAPE CONTRACTOR.

7.  THE LANDSCAPE CONTRACTOR SHALL TAKE
NECESSARY PRECAUTIONS TO PREVENT INJURY TO ALL
PLANT MATERIAL DURING DIGGING, HANDLING,
PLANTING AND MAINTENANCE OPERATIONS.

8.  CONTRACTOR SHALL NOTIFY OWNER'S REP OF ANY
DISCREPANCY WITH EXISTING CONDITIONS OF
LANDSCAPE PLANS/DETAILS BEFORE INSTALLATION.

LANDSCAPE BOULDER
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